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MONTHLY PROGRESS REVIEW MEETING MINUTES
REMEDIAL INVESTIGATION/FEASIBILITY STUDY (RI/FS)
ALAMEDA NAVAL AIR STATION
(Held at the DTSC Office, Berkeley, California)

July 28, 1993

Attendees:

NAMEF, ORGANIZATION PHONE

Tom Lanphar Dept. Toxic Substances Control (DTSC) (510) 540-3809
Joesph Chou DTSC (510) 540-3830
James Nusrala Regional Water Quality Control Board (510) 286-0301
Ken Leung Montgomery Watson (510) 975-3460
Randy Cate Naval Air Station Alameda (510) 263-3716
Rudy Pontemayor Naval Aviation Depot (510) 263-6120
Duane Balch PRC Environmental Management, Inc. (916) 852-8300
Gary Munekawa U.S. Navy, Western Div. (WESTDIV) (415) 244-2524
George Kikugawa WESTDIV (415) 244-2559

AGENDA ITEMS:

I.

II.

Federal Facilities Site Remediation Agreement (FFSRA) - Site
Management Plan (SMP)

Navy previously met with the DTSC on July 19, 1993, to discuss
the proposed Federal Facilities Site Remediation Agreement
(FFSRA) for NAS Alameda. As a result of that meeting, Mr. Tom
Lanphar distributed a copy of a suggested outline for a Site
Management Plan (SMP) to be incorporated into the FFSRA. Navy
indicated that it would review the DTSC outline for the SMP. The
SMP as proposed included a two-year schedule with firm
target.deliverable dates, and a five-year schedule with target
goals for future work and deliverables. Also discussed was the
integration of future RCRA Part B corrective actions into the
proposed FFSRA.

A brief discussion was held concerning incorporation of RI/FS
sites into larger operable units for the purpose of possibly
accelerating future remedial actions. General discussions
focused on identifying operable units based on geographic,
contaminant, or remedial action similarities.

Navy stated that it had recently meet to discuss potential
remedial actions at each site, and had begun evaluating those
areas or sites with common contaminants and common remedial
approach opportunities that might logically become operable units
under the FFSRA.

IMF Site Removal Action - Progress Update

Navy awarded the contract for implementation of the IMF removal
action on July 9, 1993. Discussion of the general approach



III.

Iv.

ensued, and it was agreed that additional sampling would be done
beyond the walls of the proposed excavation should the screening
samples show lead levels at or below 100 milligrams per kilogram
(mg/kg) during the first phases of confirmatory soil sampling
(within 30 feet of the HLA boring B-7). One shallow hand-augered
boring per excavation wall (four total) would be placed five feet
beyond the excavation wall for confirmation soil sampling.

Copies of the draft implementation work plan for the removal
action will be submitted to DTSC and RWQCB by August 3, 1993. A
meeting was planned for August 6, 1993, at DTSC, to discuss any
changes to the work plan prior to starting the field work. Navy
Public Works Center personnel under supervision of the Navy's
CLEAN program contractor will perform the excavation work. Navy
expects to field activities to begin on or about August 16, 1993.

Contracting issues related to sending the lead-affected soils to
either a recycler, or to a disposal facility were discussed. As
of July 27, 1993, Gibson 0il Refining in Bakersfield, California,
declined to handle the excavated soils. Due to the lead time
required to formally contract for a disposal firm, issues
concerning holding investigation-derived wastes at the site
longer than 90 days were also discussed. Mr. Lanphar indicated
that an extension could be obtained as necessary (within reason)
to facilitate Navy contracting timeframes.

Responses to Phases 2B and 3 Field Sampling Plan

Responses to DTSC comments on the draft field sampling plan (FSP)
for the follow-on work, Phases 2B and 3 were submitted to the
DTSC and RWQCB on July 21, 1893. DTSC comments on Navy responses
were briefly discussed, including relocating a boring near Site 5
to evaluate the elevated presence of 1,1,1-Trichloroethane, and
placement of additional monitoring well ncrth of Building 12.

The DTSC and Navy agreed to deliver the draft final Phases 2B and
3 FSP by September 22, 1993.

Responses to Phases 5 and 6 Field Sampling Plan

Responses to DTSC and RWQCB comments on the draft field sampling
plan for the follow-on work, Phases 5 and 6 (the landfill sites)
were submitted by the Navy on July 21, 1993. Mr. James Nusrala
indicated that the RWQCB would not require complete
characterization within the landfill sites themselves

As a compromise the RWQCB requested that Navy further investigate
the hydrogeology along the perimeter of the landfills.
Specifically, the RWQCB would like to have cone penetrometer
tests (CPT), Hydropunch water samples, and soil samples collected
from the base of the second water-bearing zone and from within
the second aquitard underlying the second water-bearing zone.



VI.

VII.

VIII.

Navy agreed to provide the RWQCB and DTSC with a revised sample
location map for the landfills within two weeks, and to be
prepared to discuss it on August 24, 1993, allowing for
incorporation of any changes prior to distributing the draft
final Phases 5 and 6 FSP by September 22, 1993.

Responses to Phases 1 and 2A Data Summary Report

Navy response to comments were submitted today to the DTSC and
RWQOCB at this progress review meeting. Mr. Tom Lanphar indicated
that he would provide a review by week's end prior to departure
on his six-week leave of absence. Mr. Joseph Chou will be the
DTSC point-of-contact during Mr. Lanphar's absence, and will
notify the Navy when the comments are reviewed and acceptable for
inclusion into the final Phases 1 and 2A DSR.

Sites 7A and 15 Interim Removal Actions

Navy continued contracting activities for implementing
engineering evaluations/cost analyses (EE/CA) for interim removal
actions at Sites 7A (the Naval Exchange service station) and at
Site 15 (a former transformer storage area). Navy expects to
negotiate the contract for these actions by August 20, 1993, with
award in mid-September.

Possible field screening techniques for use at Site 15 (PCBs in
soils) were discussed, and Joseph Chou provided a copy of vendor-
supplied literature on a field screening kit by Millipore
Corporation. Navy indicated that it would research alternative
testing methods for initial field screening which would be
followed by confirmatory sampling when the removal action is
implemented.

CTO 0252 for the Building 5 Plating Shop Site Investigation

Navy completed negotiations for performing the remaining site
investigative work required at the Site 5 plating shop (CTO 0252)
on June 29, 1993. Navy indicated that they expected to receive
funding authorization from Naval Aviation Depot contract
personnel by week's end. Award of this CTO will likely occur
then by mid-August.

RI/FS Schedule

The last updated version of the draft RI/FS schedule was
submitted at the May 12, 1993, progress review meeting. As a
schedule is prepared for incorporation into the upcoming FFSRA,
its discussion will henceforth be covered under the FFSRA
subheading.



IX.

XI.

XII.

Phase 2A Follow-on Field Sampling Plan

Work continues on the generation of the draft Phases 2A FSP.
Navy told the DTSC and RWQCB that the revised target date for
getting a draft Phase 2A FSP to them was still August 17, 1993.

RI/FS Work Plan Revision
The RI/FS Work Plan Revision will be completed by September.
Navy received comments on the revised health and safety plan from
the Naval Environmental Health Center in Virginia, and
incorporation of appropriate comments is being performed.

Status of Ecological Assessment
Field sampling activities were completed in early July and that
work was continuing on generation of the draft ecological
assessment report.

Other Issues

The next progress review meeting is scheduled for September 22,
1993, Building 114, NAS Alameda at 0900.
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